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Re: Hec'la Mine Water Treatment

Dear Mr. Sudweeks:

In response to your September 11, 1984, letter to Mr. tlil'liam B.
Prince, Umetto Minerals Corporation is submitting a design and construction
schedule for the Hecla Mine water ion exchange treatment system. The

schedule was developed by Mr. P. C. Rekemeyer and includes dates for
submission of final'plans, comnencement and completion of construction, and
attainment of operational status.

The schedule is as follows:

Timi ng

1.

2.

3.

4.

E

Department of Health approval of the schedule l0/1/84-10/12

Selection of a Iocal engineering firm to
prepare desi gn '10/l 5-l I /9

Preparation of drawings and calcu'lations 11/12-12/7

Submittal of Final Plans 12/10

Department of Hea'lth R.eview and approval
of Final Plans 12/10-12/21

1/2/8s-2/86. Procurement of materials

It was assumed that no work would be
accomp'lished during the two week period
including Christmas and New Years.
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4/1-5/37. . Construction (weather dependent)

The concrete pad for the building cannot
be poured until the frost is out of the
ground and the weather warms.

8. Startup/operational status 516-5/17

If additional information is needed or specific questions arise
concerning the schedule, please contact Mr. Rekemeyer or me in Grand
Junction.

Richard L. Miller PhD
Envi ronmental Coordinator
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xc: Messrs. Fred Nelson Esq.
William B. Prince Esq.
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